
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Progress Planned for FY98-FY99

Refer to page A-68

Progress in FY97

$1,564 $100 $716 $0Sites with Response Complete 38

FY98-2012** $16,617

0

0

42 07

8(16) 4(6)

3

6 1

1

7

$98 $0 $0 $0

$520 $0 $76

FUND

7

0

$419

$6,514 $3,239 $5,437 $7,374

$24 $0 $0 $5

Total $8,730 $3,339 $6,229 $8,154

FY03 $161

FY02 $161

FY01 $332

FY00 $329

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 6

2Not Required

49Total Number of Sites

RAB BRAC 1995

0 2 5 $10 $0 $0 $356

  Army - FORT GREELY / AK021452215500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-73

Progress in FY97

$24,684 $1,406 $0 $0Sites with Response Complete 56

FY98-2014** $31,191

1

0

68 011

56(105) 7(10)

7

35 1

1

14

$8,962 $0 $0 $0

$1,046 $300 $325

FUND

6

17

$36

$23,671 $5,511 $3,181 $4,404

$65 $65 $530 $285

Total $58,428 $7,282 $4,036 $4,725

FY03 $315

FY02 $2,430

FY01 $2,272

FY00 $4,985

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 11

Not Evaluated 0

4Not Required

79Total Number of Sites

NPL

1 4 1 $0 $0 $0 $0

  Army - FORT RICHARDSON / AK021452215700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-78

Progress in FY97

$44,012 $1,815 $0 $0Sites with Response Complete 53

FY98-2026** $63,398

1

0

75 02

46(79) 23(71)

15

37 2

21

4

$2,322 $0 $0 $0

$2,789 $481 $2002

2

$0

$34,821 $14,800 $6,126 $5,247

$165 $165 $685 $775

Total $84,179 $17,326 $7,386 $6,559

FY03 $1,161

FY02 $1,359

FY01 $7,251

FY00 $6,066

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 1

Not Evaluated 0

18Not Required

77Total Number of Sites

RAB NPL

1 20 3 $70 $65 $375 $537

  Army - FORT WAINWRIGHT / AK021452242600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Completion of RA for eliminating off-site groundwater 
migration. Begin in-situ treatment of soil contamination at 
Tank 100 and Tank 104 to eliminate source for groundwater 
contamination.

Progress Planned for FY98-FY99

Removed Lutak Fire Burn Pit as source of surface water 
contamination.  Installed groundwater control system to 
minimize off-site migration.  Investigated off-site 
groundwater migration pathway,  and potential disposal 
trenches.

Progress in FY97

$1,161 $661 $0 $0Sites with Response Complete 1 FUND

FY98-2026** $44,200

1

0

17 05

1(1) 1(3)

3

2 2

1

18

$0 $0 $0 $0

$100 $100 $200

FUND

17

11

$0

$3,378 $2,178 $300 $729

$243 $243 $0 $39

Total $4,882 $3,182 $650 $835

FY03 $10,607

FY02 $7,889

FY01 $2,152

FY00 $367

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 4

Low 10

Not Evaluated 0

0Not Required

22Total Number of Sites

RAB

0 1 15 $0 $0 $150 $67

  Army - HAINES PIPELINE / AK021452214600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Progress Planned for FY98-FY99

Refer to page A-2

Progress in FY97

$26,695 $6,236 $0 $0Sites with Response Complete 84

FY98-2002** $70,586

0

0

96 00

42(58) 11(16)

27

61 6

2

0

$1,556 $1,432 $0 $0

$2,107 $285 $00

34

$0

$55,873 $18,882 $5,385 $0

$200 $200 $12,895 $13,824

Total $89,105 $29,709 $18,280 $14,345

FY03 $0

FY02 $0

FY01 $17,181

FY00 $17,385

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 8

0Not Required

96Total Number of Sites

RAB BRAC 1995 NPL

0 0 9 $2,674 $2,674 $0 $521

  Navy - ADAK NAVAL AIR FACILITY / AK017002432300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$422 $120 $691 $390Sites with Response Complete 1

FY98-2007** $9,073

0

0

1 28

0(0) 0(0)

0

0 0

0

6

$314 $0 $0 $0

$0 $0 $03

4

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $736 $120 $691 $390

FY03 $756

FY02 $2,366

FY01 $1,758

FY00 $1,168

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 2

Not Evaluated 2

0Not Required

11Total Number of Sites

0 0 4 $0 $0 $0 $0

  Navy - AMCHITKA FLTSURSPTDET1 / AK017002752900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 0

FY98-2001** $2,669

0

0

1 02

1(1) 1(1)

0

0 1

0

2

$550 $550 $1,150 $930

$0 $0 $02

0

$0

$4,370 $274 $150 $0

$0 $0 $0 $0

Total $4,920 $824 $1,300 $1,077

FY03 $0

FY02 $0

FY01 $146

FY00 $146

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $147

  Navy - CAPE PRINCE WALES NCCOSC / AK017002755000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue operations and maintenace of the recovery system.

Additional delination of a pipeline alignment.

Progress Planned for FY98-FY99

ASTs, pipeline, pump houses, and hazardous wastes  have 
been removed from the site. 

500 cy of PCE contaminated soil was treated.

A large recovery system was installed to protect a drinking 

Progress in FY97

$2,606 $1,300 $1,812 $1,528Sites with Response Complete 2

FY98-2006** $44,745

0

0

4 09

2(3) 2(2)

1

3 1

0

5

$1,411 $1,213 $1,490 $1,773

$475 $0 $2755

6

$791

$17,032 $2,317 $0 $0

$105 $105 $250 $503

Total $22,682 $5,988 $4,477 $5,575

FY03 $4,704

FY02 $6,975

FY01 $16,820

FY00 $5,174

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 1

Not Evaluated 2

0Not Required

13Total Number of Sites

RAB

0 0 5 $1,053 $1,053 $650 $980

  Navy - POINT BARROW NARL / AK017002724500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Progress Planned for FY98-FY99

Progress in FY97

$798 $0 $0 $0Sites with Response Complete 1

FY98-2004** $3,959

0

0

1 12

0(0) 0(0)

0

0 0

0

3

$5,200 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $5,998 $0 $0 $0

FY03 $0

FY02 $479

FY01 $485

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  Navy - ST LAWRENCE NCCOSC / AK017002757200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

IRA scheduled for seven sites as part of the Clean Sweep 
Program.

Progress Planned for FY98-FY99

Clean Sweep preparations completed

Progress in FY97

$40 $0 $0 $0Sites with Response Complete 1

FY98-2006** $1,375

0

0

7 02

0(0) 0(0)

0

0 0

0

7

$0 $0 $1,050 $0

$0 $0 $0

FUND

7

0

$0

$0 $0 $325 $0

$0 $0 $0 $0

Total $40 $0 $1,375 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 6

Not Evaluated 0

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - ANVIL MOUNTAIN RADIO RELAY STATION / AK057302861600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Clean Sweep and excavation (RA) proposed for FY98. FFS 
scheduled for FY98.

Progress Planned for FY98-FY99

 Kaktovik RAB formation. (Closest village to Barter Island).

Progress in FY97

$0 $0 $129 $0Sites with Response Complete 15

FY98-2007** $4,909

2

0

20 01

3(3) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$570 $0 $0

FUND

3

4

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $570 $0 $129 $0

FY03 $100

FY02 $4,600

FY01 $30

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

1Not Required

21Total Number of Sites

0 0 4 $0 $0 $0 $0

  Air Force - BARTER ISLAND / AK057302861800

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

RI/FS planned.

Progress Planned for FY98-FY99

IRA-PCB removal and Landfill cap completed

Progress in FY97

$327 $0 $802 $0Sites with Response Complete 0

FY98-2000** $1,002

0

0

0 04

2(2) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$356 $356 $0 $0

$0 $0 $0 $0

Total $683 $356 $802 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $200

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - BEAR CREEK RADIO RELAY STATION / AK057302861900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Final remedial action at the Sewage Lagoon.  Monitoring the
suprapermafrost groundwater at the BIA 27 acre site.  
Sample, operate, and maintain the Exsitu-Bioventing 
System.  NFRAP the BIA 27 acre site.

Progress Planned for FY98-FY99

Final remedial action proposed plan and decision document 
for BIA 27 acre site.  Setup a public public information 
repository at Bethel, AK.

Progress in FY97

$191 $0 $0 $893Sites with Response Complete 0 REG

FY98-2006** $2,536

0

0

0 012

0(0) 0(0)

0

0 0

0

11

$106 $0 $0 $0

$45 $45 $0

REG

REG

REG

11

0

$0

$2,375 $0 $0 $0

$413 $0 $0 $0

Total $3,130 $45 $0 $893

FY03 $630

FY02 $242

FY01 $506

FY00 $100

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 5

Not Evaluated 0

1Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - BETHEL RANGE / AK057302862200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

RI/FS planned for FY99.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$107 $0 $1,500 $0Sites with Response Complete 0

FY98-2006** $5,000

0

0

0 010

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

5

$0

$41 $0 $0 $0

$0 $0 $0 $0

Total $148 $0 $1,500 $0

FY03 $150

FY02 $150

FY01 $3,200

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 7

Not Evaluated 0

1Not Required

10Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - BIG MOUNTAIN RADIO RELAY STATION / AK057302862300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue RA. Initiate another IRA that is a drum clean-ut at 
Kay Creek.

Progress Planned for FY98-FY99

Conducted RA at four sites.  Excavation of PCB 
contaminated soil and drums, stockpiling.

Progress in FY97

$394 $0 $0 $0Sites with Response Complete 4

FY98-2006** $9,214

0

0

9 01

1(1) 4(4)

0

0 0

0

5

$1,820 $1,272 $0 $0

$0 $0 $05

4

$0

$1,580 $0 $0 $0

$0 $0 $0 $0

Total $3,794 $1,272 $0 $0

FY03 $0

FY02 $400

FY01 $0

FY00 $8,814

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

1Not Required

10Total Number of Sites

RAB

0 0 4 $0 $0 $0 $0

  Air Force - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue operating biopiles and LTM.  Intrinsic remediation 
results will be evaluated as a final remedy for SS13 and SS15

Progress Planned for FY98-FY99

LTM landfill No. 2 underway.  Intrinsic Remediation 
Treatibility Study underway

Progress in FY97

$1,113 $0 $0 $0Sites with Response Complete 10

FY98-2006** $2,122

2

0

15 01

2(2) 0(0)

1

1 0

1

2

$1,209 $15 $0 $670

$0 $0 $02

0

$0

$1,558 $470 $15 $498

$217 $0 $147 $0

Total $4,097 $485 $162 $1,285

FY03 $0

FY02 $125

FY01 $0

FY00 $125

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

1Not Required

16Total Number of Sites

0 0 1 $0 $0 $0 $117

  Air Force - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Establish basewide monitoring program,

Progress Planned for FY98-FY99

Installed FT002 Bioventing project-continuing, Completed 
remediation (landfarming) of approximately 40,000 cu. yds 
contaminated soil stockpikes

Progress in FY97

$9,853 $0 $0 $0Sites with Response Complete 29

FY98-2006** $46,504

1

0

47 04

8(8) 1(1)

3

2 1

0

0

$5,384 $13 $0 $0

$2,421 $0 $01

0

$0

$9,214 $0 $250 $0

$0 $0 $0 $0

Total $26,872 $13 $650 $0

FY03 $0

FY02 $400

FY01 $0

FY00 $560

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 9

Not Evaluated 0

7Not Required

51Total Number of Sites

0 0 19 $0 $0 $400 $0

  Air Force - EARECKSON AIR FORCE BASE / AK057302870500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-52

Progress in FY97

$26,674 $0 $0 $0Sites with Response Complete 56

FY98-2011** $5,800

1

0

66 00

14(14) 1(1)

17

32 2

29

0

$1,926 $38 $10 $0

$6,778 $50 $00

0

$0

$12,634 $1,080 $15 $213

$1,534 $0 $388 $372

Total $50,728 $1,482 $811 $903

FY03 $681

FY02 $681

FY01 $681

FY00 $681

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

8Not Required

66Total Number of Sites

RAB NPL

0 9 0 $1,182 $314 $398 $318

  Air Force - EIELSON AIR FORCE BASE / AK057302864600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-55

Progress in FY97

$37,102 $0 $0 $0Sites with Response Complete 58

FY98-2026** $21,368

0

1

81 00

17(17) 1(1)

13

25 1

19

3

$1,853 $0 $0 $0

$5,437 $144 $01

0

$0

$12,434 $0 $2,133 $0

$1,920 $0 $675 $689

Total $59,505 $394 $3,249 $1,203

FY03 $1,342

FY02 $1,132

FY01 $1,240

FY00 $1,279

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

18Not Required

81Total Number of Sites

RAB NPL

1 17 3 $759 $250 $441 $514

  Air Force - ELMENDORF AIR FORCE BASE / AK057302864900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

None.Nothing planned until 2003.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 1

FY98-2006** $2,880

0

0

8 01

0(0) 0(0)

0

0 0

0

7

$0 $0 $0 $0

$0 $0 $07

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $2,800

FY02 $30

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 5

1Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0

  Air Force - FLAXMAN LONG RANGE RADAR SITE / AK057302865200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-8*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Initiate and continue LTM of the Power Plant site 
groundwater contamination.

Progress Planned for FY98-FY99

RI/FS complete.  Proposed Plan released. RAB established.  
Clean Sweep scheduled for FY98

Progress in FY97

$1,394 $0 $0 $0Sites with Response Complete 7

FY98-2006** $5,356

0

0

8 01

0(0) 0(0)

1

1 0

0

1

$100 $0 $0 $606

$0 $0 $0

FUND

1

0

$0

$23 $0 $0 $4,500

$0 $0 $0 $0

Total $1,517 $0 $0 $5,106

FY03 $50

FY02 $50

FY01 $50

FY00 $50

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

  Air Force - FORT YUKON LONG RANGE RADAR SITE / AK057302865400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue bioventing, free-product recovery and SVE.  
Implement comprehensive groundwater monitoring.  
Remove drums from woods.  Top community priorities are 
drums and groundwater. Work close w/RAB.

Progress Planned for FY98-FY99

Estimated extent of drum distribution in adjacent woods.  
Disposed of hundreds of drums stored with various 
contents.  Packaged drums, removed from woods in 1994, 
for shipment to recycler.  Continued bioventing, SVE, & 
product recovery.  Worked with RAB.

Progress in FY97

$5,333 $0 $0 $0Sites with Response Complete 7

FY98-2006** $7,444

1

0

12 02

0(0) 2(2)

3

0 3

0

0

$3,187 $35 $0 $2,445

$0 $0 $00

0

$0

$1,838 $0 $0 $0

$0 $0 $0 $0

Total $10,358 $35 $710 $2,944

FY03 $300

FY02 $300

FY01 $2,300

FY00 $590

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

5Not Required

14Total Number of Sites

RAB

0 1 1 $0 $0 $710 $499

  Air Force - GALENA AIRPORT / AK057302865500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

No Activity-RI/FS planned for FY01.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$8 $0 $0 $0Sites with Response Complete 0

FY98-2006** $1,440

0

0

0 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$85 $0 $0 $0

$0 $0 $0 $0

Total $93 $0 $0 $0

FY03 $930

FY02 $0

FY01 $510

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - GOLD KING CREEK RADIO RELAY SITE / AK057302865800

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

RI/FS; Pending FY Funding

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$810 $0 $0 $0Sites with Response Complete 0

FY98-2006** $4,490

0

0

2 09

0(0) 0(0)

0

0 0

0

10

$0 $0 $0 $0

$4 $0 $010

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $814 $0 $0 $0

FY03 $0

FY02 $4,000

FY01 $390

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 6

Not Evaluated 0

1Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - GRANITE MOUNTAIN RADIO RELAY STATION / AK057302865900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-9*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Complete decision documents for all 11 sites for RAB 
review in FY98; complete IRA at SS09.

Progress Planned for FY98-FY99

Established RAB; IRA underway at SS09.

Progress in FY97

$2,902 $0 $0 $0Sites with Response Complete 0

FY98-2006** $3,058

0

0

11 01

0(0) 0(0)

0

0 0

0

6

$703 $0 $0 $0

$810 $0 $06

8

$264

$83 $0 $0 $0

$0 $0 $0 $73

Total $4,498 $0 $30 $391

FY03 $210

FY02 $210

FY01 $1,635

FY00 $132

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 2

Low 1

Not Evaluated 0

1Not Required

12Total Number of Sites

RAB

0 0 0 $0 $0 $30 $54

  Air Force - INDIAN MOUNTAIN RESEARCH / AK057302866200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

RI/FS planned for 98 will most likely be postponed to 99 
due to low priority.  Work w/RAB.

Progress Planned for FY98-FY99

Program documents submitted for FY98 RI/FS

Progress in FY97

$205 $0 $0 $1,066Sites with Response Complete 2

FY98-2006** $2,916

0

0

2 01

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $205 $0 $0 $1,066

FY03 $0

FY02 $1,850

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - KALAKAKET CREEK RADIO RELAY STATION / AK057302866400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

The North and South Barrel Bluffs monitoring and long term
operation of the South Bluffs water treatment facility will 
begin in FY98 and continue through 1999 and beyond.  In 
1999 a major RI/FS is planned for the Circle Landfill, a RAB
priority.

Progress Planned for FY98-FY99

Phase 2 of the North and South Barrel Bluffs project was 
90% completed.  The remainder of the work, which includes 
revegetation and landscaping, will be completed in the 
Summer of 1998.

Progress in FY97

$10,221 $45 $0 $1,101Sites with Response Complete 2

FY98-2016** $39,590

0

0

15 63

0(0) 0(0)

3

1 0

7

0

$16,827 $8,100 $0 $489

$1,384 $0 $02

3

$0

$3,300 $1,231 $164 $98

$329 $162 $164 $489

Total $32,200 $9,538 $978 $2,482

FY03 $2,353

FY02 $2,353

FY01 $2,353

FY00 $4,834

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 2

Low 3

Not Evaluated 3

6Not Required

24Total Number of Sites

RAB

0 0 0 $139 $0 $650 $305

  Air Force - KING SALMON / AK057302866900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Phase 2, removal action (soil washing) funded in FY96 will 
be conducted for approximately 10,000 cu yds of POL 
contaminated soil.  This project will be coordinated with 
RI/FS for site SS020 and Clean Sweep facilities demolition.

Progress Planned for FY98-FY99

Phase 2 Soil Washing work plans complete and approved 
form ADEC

Progress in FY97

$3,131 $100 $0 $0Sites with Response Complete 5

FY98-2006** $6,295

0

0

19 02

3(3) 3(3)

0

0 0

0

0

$1,559 $0 $0 $0

$474 $0 $0

FUND

0

14

$0

$942 $0 $6,115 $0

$0 $0 $0 $40

Total $6,106 $100 $6,115 $40

FY03 $0

FY02 $0

FY01 $0

FY00 $140

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 8

Not Evaluated 3

1Not Required

21Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

  Air Force - KOTZEBUE LONG RANGE RADAR SITE / AK057302874200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-10*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Hot Spot Removal IRA and LTM of SS07

Progress Planned for FY98-FY99

RI/FS complete.  Proposed Plan released.  IRA programmed
for FY98

Progress in FY97

$1,395 $0 $0 $0Sites with Response Complete 5

FY98-2006** $2,315

0

0

8 01

0(0) 0(0)

0

0 0

0

3

$83 $0 $2,030 $0

$0 $0 $0

FUND

3

0

$0

$0 $0 $40 $0

$0 $0 $0 $0

Total $1,478 $0 $2,070 $0

FY03 $30

FY02 $30

FY01 $30

FY00 $65

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - MURPHY DOME / AK057302867900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Remedial action planned in FY98.

Progress Planned for FY98-FY99

No activity due to lack of funding.

Progress in FY97

$892 $0 $0 $0Sites with Response Complete 0

FY98-2009** $1,091

0

0

5 10

0(0) 0(0)

1

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$28 $0 $881 $0

$0 $0 $0 $0

Total $920 $0 $881 $0

FY03 $50

FY02 $50

FY01 $50

FY00 $60

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 1

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - NAKNEK RECREATIONAL CAMP I / AK057302868001

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 0

FY98-2009** $1,765

0

0

5 00

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $05

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $60

FY02 $60

FY01 $60

FY00 $145

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - NAKNEK RECREATIONAL CAMP II / AK057302868002

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

No activity.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 8

FY98-2006** $2,130

0

0

10 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $2,000

FY02 $30

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 1

Not Evaluated 0

1Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - OLIKTOK RADIO RELAY STATION / AK057302869100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-11*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Focussed FS planned for FY98. RA not planned for 2003

Progress Planned for FY98-FY99

Restoration Advisory Board inquiry meeting held in 
FY96.No activity planned for FY97.

Progress in FY97

$0 $0 $68 $0Sites with Response Complete 4

FY98-2006** $3,928

0

0

6 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $68 $0

FY03 $3,730

FY02 $30

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0

  Air Force - POINT LAY / AK057302869700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

No activity planned.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 7

FY98-2006** $5,250

0

0

13 01

0(0) 0(0)

0

0 0

0

6

$0 $0 $0 $0

$0 $0 $06

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $30

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 0

Not Evaluated 0

1Not Required

14Total Number of Sites

0 0 2 $0 $0 $0 $0

  Air Force - POINT LONELY DOME / AK057302867700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

For FY98, prepare FS and decision documents for 8 sites.  
IRA at ST-05 continues.

Progress Planned for FY98-FY99

RI/FS field work completed.  Began IRA at ST-05   
Completed PCB cleanup at SD-03.

Progress in FY97

$1,664 $1,274 $0 $0Sites with Response Complete 0

FY98-2004** $3,766

0

0

0 08

0(0) 1(1)

0

0 0

0

3

$2,145 $24 $0 $0

$1,110 $0 $03

7

$147

$1,048 $0 $0 $0

$0 $0 $0 $122

Total $5,967 $1,298 $0 $381

FY03 $310

FY02 $310

FY01 $320

FY00 $1,825

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 3

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 1 $0 $0 $0 $112

  Air Force - SPARREVOHN AIR FORCE STATION / AK057302870900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

For FY97, prepare FS and decision documents for 12 sites.

Progress Planned for FY98-FY99

RI/FS field work completed.  IRAs (Drum removals) at 
LF-10, SS-11 completed.

Progress in FY97

$1,049 $815 $0 $0Sites with Response Complete 0

FY98-2001** $6,535

0

0

0 012

0(0) 0(0)

0

0 0

0

10

$537 $0 $0 $0

$344 $0 $011

11

$400

$550 $0 $0 $0

$0 $0 $0 $0

Total $2,480 $815 $0 $400

FY03 $400

FY02 $400

FY01 $665

FY00 $3,870

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 3

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0

  Air Force - TATALINA AIR FORCE STATION / AK057302871100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-12*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

No activity planned for FY97.  Nothing planned until 2004.

Progress Planned for FY98-FY99

No activity.

Progress in FY97

$0 $0 $0 $0Sites with Response Complete 4

FY98-2006** $2,310

0

0

8 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $30

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 0

2Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0

  Air Force - WAINWRIGHT / AK057302871600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete pre-WWII tank farm RI, begin RD and RA. 
Strawberry Hill landfill closure. Complete EE/CA for Rocky 
Point fuel complex for PRP negotiations.  Complete tank 
removals.  Complete Ft. Mears landfill RI and begin RA.  
Complete sub base area RI.

Progress Planned for FY98-FY99

PRP negotiations for Rocky Point fuel complex.  Begin 
EE/CA for Rocky Point.  Project-wide CON/HTRW tank 
removal action (RA) 70% completed.  Began HTRW 
remedial investigation (RI) of pre-WWII tank farm, sub base
area, and Ft. Mears landfill.

Progress in FY97

$2,140 $344 $743 $0Sites with Response Complete 2 TECH

FY98-2018** $23,557

2

0

7 02

1(1) 0(0)

1

0 3

0

4

$0 $0 $0 $0

$739 $441 $685PERS

REG

3

1

$0

$8,231 $3,144 $3,090 $0

$0 $0 $0 $0

Total $11,110 $3,929 $4,518 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $1,199

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 2

2Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - AMAKNAK / AK09799F299500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete HTRW phase 2 RI and Decision documents.  
Remove minor amounts of fluids in drums and remaining 
USTs. Site close out anticipated the end of FY99 or start of 
FY00.

Progress Planned for FY98-FY99

Completed HTRW phase 1 remedial investigation (RI) and 
risk assessment for Kirilof Pennisula and Bird Cape areas.  
Risk Assessment showed that no significant impact to the 
environment was present at these two areas of the island.

Progress in FY97

$3,529 $1,824 $2,925 $0Sites with Response Complete 0

FY98-2047** $26,971

0

0

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$323 $0 $0 $0

$0 $0 $0 $0

Total $3,852 $1,824 $2,925 $0

FY03 $50

FY02 $1,540

FY01 $1,800

FY00 $200

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - AMCHITKA AF AUX FLD / AK09799F709900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Write record of decision document regarding OEW.

Progress Planned for FY98-FY99

Progress in FY97

$550 $15 $0 $4,160Sites with Response Complete 0

FY98-2006** $47,767

0

0

2 11

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $0

FUND

2

0

$0

$74 $1 $0 $0

$0 $0 $0 $0

Total $624 $16 $0 $4,160

FY03 $488

FY02 $955

FY01 $995

FY00 $957

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - ATTU ISL MIL SITES / AK09799F254500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-13*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Redesign of HTRW project scheduled for FY98 with award 
of a RA project in FY98.

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 2

FY98-1998** $1,677

1

0

3 01

0(0) 0(0)

1

0 1

0

0

$0 $0 $0 $0

$1,160 $0 $200

0

$0

$9 $0 $1,635 $0

$0 $0 $0 $0

Total $1,190 $0 $1,655 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

  FUDS - BROWNLOW POINT DEW / AK09799F249600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete ust removals. Complete RI for tar disposal 
estuary. Complete RA removal for tar disposal estuary. 
Remove hazardous debris.

Progress Planned for FY98-FY99

Pulled 80+ ust's and associated contam. soils.  Started an RI 
for the tar disposal esturary.

Progress in FY97

$1,221 $774 $630 $0Sites with Response Complete 0

FY98-2007** $4,260

3

0

3 00

0(0) 0(0)

0

0 3

0

0

$0 $0 $0 $0

$28 $28 $3500

0

$0

$2,732 $2,732 $2,215 $0

$0 $0 $0 $0

Total $3,981 $3,534 $3,195 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - BUSKIN BCH-KODIAK ISL / AK09799F710200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $50 $0Sites with Response Complete 0

FY98-2015** $1,994

1

0

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$115 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $136 $0 $50 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CAINES HEAD, FT MCGILV / AK09799F252900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete Risk Assessment and cleanup of tanks, PCBs, and
contaminated soil.

Progress Planned for FY98-FY99

Continued work on Remedial Investigation and Risk 
Assessment.  Postponed cleanup until 1997 due to funding 
constraints.

Progress in FY97

$709 $117 $485 $0Sites with Response Complete 2

FY98-2002** $3,963

1

0

3 00

0(0) 0(0)

2

1 1

0

0

$0 $0 $0 $0

$226 $31 $450

FUND

0

0

$0

$775 $653 $2,490 $248

$0 $0 $0 $0

Total $1,710 $801 $3,425 $248

FY03 $0

FY02 $56

FY01 $183

FY00 $51

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CAPE CHINIAK TRACK STA / AK09799F276700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-14*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 0

FY98-2008** $6,015

1

0

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $21 $0 $0 $0

FY03 $142

FY02 $291

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CAPE SARICHEF / AK09799F293400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$0 $0 $70 $0Sites with Response Complete 1

FY98-2013** $4,864

0

0

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $70 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CAPE YAKAK RADIO STA / AK09799F253000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$93 $93 $635 $0Sites with Response Complete 0

FY98-1999** $2,811

1

0

1 02

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $601

0

$0

$45 $45 $974 $825

$0 $0 $0 $0

Total $138 $138 $1,669 $825

FY03 $0

FY02 $0

FY01 $0

FY00 $317

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CAPE YAKATAGA RRS / AK09799F274400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

A SI to be conducted in FY98 to determine relative risk.  
Further work postponed until FY2007 due to funding 
constraints.

Progress Planned for FY98-FY99

Progress in FY97

$12 $0 $50 $0Sites with Response Complete 0

FY98-2013** $3,673

0

0

0 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $50 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CATON ISLAND / AK09799F251900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-15*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Begin RD for drums removal and associated contam. soil.

Progress Planned for FY98-FY99

Progress in FY97

$43 $0 $0 $0Sites with Response Complete 0

FY98-2008** $1,658

1

0

3 00

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$3 $0 $902

0

$50

$0 $0 $0 $0

$0 $0 $0 $0

Total $46 $0 $90 $50

FY03 $0

FY02 $0

FY01 $0

FY00 $218

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - CHERNOFSKI HBR SUP&STO / AK09799F250300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Remedial design (RD) for POL and PCB removal and award
of a final RA removal project in FY98. RA work to be 
completed in FY99.

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 1

FY98-1999** $6,107

3

0

3 00

0(0) 0(0)

0

1 2

0

0

$0 $0 $0 $0

$146 $0 $1000

0

$285

$1,359 $0 $1,526 $4,196

$0 $0 $0 $0

Total $1,526 $0 $1,626 $4,481

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

  FUDS - COLLINSON POINT DEW / AK09799F249700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$176 $0 $0 $599Sites with Response Complete 0

FY98-2004** $9,296

0

0

1 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$153

$0 $0 $0 $0

$0 $0 $0 $0

Total $176 $0 $0 $752

FY03 $3,830

FY02 $0

FY01 $4,159

FY00 $10

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - FORT GLENN / AK09799F278300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Award HTRW & BDDR RA contract to cleanup site except 
for petroleum contaminated soil near water supply 
infliltration gallery.  Determine extent of petroluem 
contaminated soil and potential impact to water infiltration.  
Prepare decision documents and

Progress Planned for FY98-FY99

Continued working on RI/FS HTRW project for total site 
and RD for removal of contaminated soil.  Determined that 
magnetic anomaly within 50 ft of village water supply was 
buried Quonset Hut and Marsten matting.  No transformers 
were discovered.

Progress in FY97

$1,663 $511 $380 $0Sites with Response Complete 1

FY98-2045** $10,602

2

0

4 00

0(0) 0(0)

1

0 3

0

0

$0 $0 $0 $0

$248 $25 $701

0

$0

$5 $0 $2,640 $27

$0 $0 $0 $0

Total $1,916 $536 $3,090 $27

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - GAMBELL / AK09799F298200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-16*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Progress Planned for FY98-FY99

Completed phase 1 of HTRW remedial investigation (RI) 
report.  Data indicated site should have a medium relative 
risk ranking.  Site priority changed to match risk ranking.

Progress in FY97

$980 $8 $0 $0Sites with Response Complete 0

FY98-2036** $17,354

0

0

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $980 $8 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - GREAT SITKIN ISL / AK09799F260400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Obtain approval to remove BD/DR on site and complete 
RI/FS and RD phases of HTRW project and RD phase of 
CON/HTRW project in FY98.  HTRW and CON/HTRW 
Remedial Action projects are now scheduled to be awarded 
in FY98.  RA would be completed in FY99.

Progress Planned for FY98-FY99

Completed RI/FS work scheduled in FY96.  HTRW project 
then put on hold due to lack of funds for FY97.

Progress in FY97

$839 $38 $40 $0Sites with Response Complete 0 FUND

FY98-2002** $3,700

0

0

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $2,328

$0 $0 $0 $0

Total $839 $38 $40 $2,328

FY03 $0

FY02 $1,108

FY01 $0

FY00 $224

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - HOONAH RRS / AK09799F261200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Completed phase 1 HTRW remedial investigation (RI) 
report.

Progress in FY97

$867 $7 $0 $0Sites with Response Complete 0

FY98-2046** $23,751

0

0

2 02

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $867 $7 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - KISKA ISL GARR(B & L) / AK09799F262700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Begin study and remediation at one area that has contam. 
soils. Begin study at several other areas. Transfer 4 add. 
areas of concern from Coast Guard to FUDS authority.  
Initiate study at those areas.

Progress Planned for FY98-FY99

Progress in FY97

$0 $0 $408 $0Sites with Response Complete 0

FY98-2019** $5,746

1

0

1 32

0(0) 0(0)

0

0 1

0

4

$0 $0 $0 $0

$0 $0 $1504

0

$0

$0 $0 $370 $0

$0 $0 $0 $0

Total $0 $0 $928 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 5

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - KODIAK ARMY / AK09799F913300

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-17*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Complete RI/FS and RD for any additional cleanup requred 
in FY98. Work will include installing ground monitoring 
wells and investigation of buried POL drums.

Progress Planned for FY98-FY99

Initiated work to closeout property, but discovered 
additional potential CON/HTRW and HTRW which will 
require investigation next year.

Progress in FY97

$21 $0 $280 $0Sites with Response Complete 2

FY98-2000** $2,116

1

0

3 00

0(0) 0(0)

2

2 1

1

0

$0 $0 $0 $0

$386 $0 $60

TECH

0

0

$0

$1,832 $13 $0 $0

$0 $0 $10 $0

Total $2,239 $13 $350 $0

FY03 $23

FY02 $23

FY01 $22

FY00 $1,650

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - MOSES POINT GARRISON / AK09799F265200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete RI/FS phase with feasibility study and Record of 
Decision.  Complete design of final HTRW RA project and 
award the final HTRW RA to cleanup POL contaminated 
soil in FY98. Cleanup to be completed in FY99.

Progress Planned for FY98-FY99

Near completion of RI/FS phase with feasibility study and 
Record of Decision.  Completed 50% of of design of fial FA 
HTRW project.

Progress in FY97

$1,864 $230 $90 $0Sites with Response Complete 1

FY98-1999** $5,353

1

0

2 01

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$271 $28 $1620

1

$0

$2,108 $0 $3,270 $1,100

$0 $0 $0 $0

Total $4,243 $258 $3,522 $1,100

FY03 $49

FY02 $48

FY01 $47

FY00 $204

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - MT.EDGECUMBE/SITKA NOB / AK09799F292800

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete RI/FS phase on HTRW project and start design 
work for cleanup action.  Combine BDDR removal with 
HTWR remedial action.  Prepare decision documents as 
appropriate.

Progress Planned for FY98-FY99

Finished BDDR RD.  Completed site characterization and 
determined that additional data for ecological risk 
assessment.  State requested groundwater investigation even 
though no community or seasonal visitors are at site.  
Discussions with State on ne

Progress in FY97

$1,623 $74 $520 $0Sites with Response Complete 0

FY98-2000** $15,788

3

0

3 00

1(1) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$1,187 $0 $950

1

$44

$27 $0 $0 $0

$0 $0 $0 $0

Total $2,837 $74 $615 $44

FY03 $26

FY02 $26

FY01 $726

FY00 $14,274

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - NE CPE (ST LAWREN ISL) / AK09799F299900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$17 $0 $0 $0Sites with Response Complete 1

FY98-2001** $5,451

1

0

2 10

1(1) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$2 $0 $01

0

$0

$1 $0 $0 $0

$0 $0 $0 $0

Total $20 $0 $0 $0

FY03 $0

FY02 $0

FY01 $3,262

FY00 $2,189

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - NIKE SITE BAY / AK09799F842000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-18*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Complete BD/DR RA contract, cont coord with community 
on outstanding BDDR issues (i.e.buried debris on private 
land).  Complete RI/FS for HTRW project.  Design and 
award a final HTRW RA to clean up the site.

Progress Planned for FY98-FY99

Designed and awarded a BD/DR project utilizing special 
DOD Native Lands funds provided under Section 8072 of 
the FY97 Defense Appropriations Act.  Continued RI/FS, 
prepared decision documents for OU1 and OU2.  Designed 
remedial action for OU2.

Progress in FY97

$3,631 $326 $100 $0Sites with Response Complete 1

FY98-1998** $1,327

1

0

3 00

0(0) 0(0)

2

1 2

0

0

$0 $0 $0 $0

$216 $74 $600

0

$0

$3,961 $228 $1,167 $0

$0 $0 $0 $0

Total $7,808 $628 $1,327 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - NORTHWAY STAGING FLD / AK09799F282000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Remedial design (RD) for POL and PCB removal to be 
completed in FY98 along with the award of RA HTRW and 
CON/HTRW projects.  Work to be completed in FY99.

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 0

FY98-2004** $5,050

2

0

2 01

0(0) 0(0)

0

0 2

0

0

$0 $0 $0 $0

$152 $0 $1000

0

$97

$1,143 $0 $1,744 $933

$0 $0 $0 $0

Total $1,316 $0 $1,844 $1,030

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

  FUDS - NUVAGAPAK PT DEW(BAR A / AK09799F250000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete work on design of HTRW project to complete the 
cleanup of PCB contaminated soil in FY98. Award the RA 
HTRW project in FY98 and complete the cleanup in FY99.

Progress Planned for FY98-FY99

Continued working on RD for the removal of PCBs at a 
slow pace due to reductions funding.

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 2

FY98-1999** $1,736

1

0

3 00

1(1) 0(0)

0

0 1

0

0

$0 $0 $0 $0

$292 $113 $500

0

$0

$1,199 $0 $0 $1,635

$0 $0 $0 $0

Total $1,512 $113 $50 $1,635

FY03 $0

FY02 $0

FY01 $0

FY00 $51

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - PEDRO DOME / AK09799F298500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 2

FY98-2009** $12,420

0

0

2 11

2(2) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$1,197 $0 $0 $0

$0 $0 $0 $0

Total $1,218 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - PORT HEIDEN / AK09799F251700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-19*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Award/complete RA project on 1,000,000 gallon UST. 
Complete RI/FS for cleanup of POL contaminated soil. 
Complete RD/RA contract to clean contaminated soil 
contingent on City of Whittier award a contract to construct 
expansion of a boat harbor that re

Progress Planned for FY98-FY99

Nearly completed RI/FS work for cleanup of soil in tank 
farm area. Cleanup around old power plant not required due 
to no contamination found. Started design of removal of 
1,000,000 gal. UST.

Progress in FY97

$465 $465 $334 $0Sites with Response Complete 0

FY98-2000** $11,529

2

0

2 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$3 $3 $3000

0

$0

$323 $0 $2,429 $7,353

$0 $0 $0 $0

Total $791 $468 $3,063 $7,353

FY03 $0

FY02 $0

FY01 $0

FY00 $1,113

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - PORT OF WHITTIER / AK09799F906800

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 2

FY98-2009** $2,038

1

0

1 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $21 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - SCOTCH CAP / AK09799F252100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Progress in FY97

$12 $0 $75 $0Sites with Response Complete 0

FY98-2036** $24,899

0

0

2 11

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $75 $0

FY03 $1,788

FY02 $142

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - TANAGA ISL / AK09799F271800

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Identify remaining POL contaminated soil required to be 
removed in order to close out the site. The design and RA 
for this work is not scheduled until FY2003 due to program 
priorities. Conduct yearly landfill monitoring inspections.

Progress Planned for FY98-FY99

Began investigation for closeout of site. Conducted yearly 
landfill monitoring inspection.

Progress in FY97

$21 $0 $0 $0Sites with Response Complete 1

FY98-2013** $9,182

2

0

3 00

0(0) 0(0)

1

1 2

1

0

$0 $0 $0 $0

$441 $0 $400

0

$0

$5,304 $37 $0 $0

$5 $5 $25 $0

Total $5,771 $42 $65 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - UNALAKLEET AFSTA / AK09799F252600

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-20*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Alaska

Continuation of monitoring of ground water and soil vapor 
extraction system as part of long term cleanup.  Provide 
funding to City of Kenia to install water line to provide 
drinking water to residents located in the area of 
contaminated ground water.

Progress Planned for FY98-FY99

Completed design and a RA contract which removed lead 
contaminated soil, installed a long term contaminated soil 
vapor extraction system, and installed monitoring wells to 
monitor Petroleum, PCB, and VOV contaminated soil and 
groundwater.

Progress in FY97

$155 $0 $0 $0Sites with Response Complete 2

FY98-1998** $1,462

1

0

3 00

0(0) 0(0)

2

2 1

1

0

$0 $0 $0 $0

$2,183 $77 $500

0

$0

$5,813 $5,018 $489 $0

$165 $165 $160 $0

Total $8,316 $5,260 $1,462 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 1 0 $0 $0 $763 $0

  FUDS - WILDWOOD AFS / AK09799F273900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

 Arizona

Final RI, FS, and Risk Assessments anticipated IRAs & 
RD/RA's will be executed for high risk sites as funding is 
available.

Progress Planned for FY98-FY99

RI field work completed in September 1997.  Phase I of 
RCRA closure report (BRAC) and Phase II workplan 
completed.  12 sites remediated under PRAC, 
recommending closure on all 12.

Progress in FY97

$8,018 $30 $1,630 $0Sites with Response Complete 19

FY98-2010** $38,109

1

0

49 013

5(5) 3(6)

4

1 3

0

15

$696 $0 $0 $0

$0 $0 $27214

0

$310

$2,654 $0 $375 $1,172

$0 $0 $0 $0

Total $11,368 $30 $2,277 $1,482

FY03 $2,963

FY02 $3,128

FY01 $2,250

FY00 $1,221

-Relative Risk 
Category

High

Sites in 
Progress

15

Medium 7

Low 20

Not Evaluated 1

0Not Required

62Total Number of Sites

BRAC 1988

0 0 0 $0 $0 $0 $0

  Army - CAMP NAVAJO / AZ921180401000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

BIOVENTING SYSTEM WILL BE TURNED ON AND 
SITE INVESTIGATIONS STARTED AT AND SOIL 
VAPOR EXTRACTION SYSTEM AT 1 SITE.  SITE 
CHARACTERIZATION WORK TO BE CONDUCTED AT 
10 SITES.

Progress Planned for FY98-FY99

AT SITE FTHU-83 CUBIC YARD OF PETROLEUM 
CONTAMINATED SOIL WAS EXCAVATED AND 
THERMALLY REMEDIATED.  A WORK PLAN FOR 
SITE FTHU-86 IS TO BE SUBMITTED TO THE STATE.  
THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A 
HAS CLEANED UP THE AQUIFER.

Progress in FY97

$3,245 $0 $20 $0Sites with Response Complete 40 REG

FY98-2002** $2,246

2

0

46 014

0(0) 0(0)

11

9 1

3

14

$0 $0 $0 $0

$236 $0 $0

TECH

FUND

CONT

10

1

$0

$3,203 $166 $80 $0

$50 $50 $113 $213

Total $6,893 $297 $288 $231

FY03 $110

FY02 $227

FY01 $227

FY00 $231

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 17

Not Evaluated 2

1Not Required

60Total Number of Sites

1 1 1 $159 $81 $75 $18

  Army - FORT HUACHUCA / AZ921372043400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-21*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


